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IN ATTENDANCE
Present
Mick Jensen, City of South Tucson (COST)
Jennifer Donofrio, City of Tucson, Department of Transportation (TDOT)
Tom Thivener, TDOT, Project Manager
Howard Dutt, City of Tucson, Parks and Recreation
Peg Weber, City of Tucson, Parks and Recreation
Diana Rhodes, City of Tucson, Ward 1
Katie Gannon, Drachman Institute
Adriana Prieto, Gordley Design Group
Daphne Madison, Greenway Coalition
Sandy Bolduc, Kimley-Horn and Associates
Rebeca Field, Kimley-Horn and Associates
Gabe Thum, Regional Transportation Authority (RTA)
Steve Anderson, Pima County Natural Resources
Linda Anderson-McKee, Urban Trails Coalition
Sue Clark, Urban Trails Coalition
Jesse Schultz, Wood Patel and Associates

Absent
Melissa Antol, TDOT
Jim Glock, TDOT
Gary Wittwer, TDOT
Joel Gastelum, COST
Jessie Sanders, City of Tucson, City Manager’s Office
Irene Ogata, City of Tucson, Conservation and Sustainable Development
Maria Gayosso, City of Tucson, Housing and Community Development
Andy McGovern, TDOT
Jonathan Mabry, City of Tucson, Historic Preservation
Julie Parizek, City of Tucson, Parks and Recreation
Deputy Chief Pat Quinn, City of Tucson, Fire Department
Sergeant Steve Culbertson, City of Tucson, Police Department (TPD)
Chief Roberto Villasefor, City of Tucson, TPD
Jim Rossi, City of Tucson, Real Estate
Trip McGrath, Compusult
Marcos Esparza, Curtis Lueck & Associates
Melissa Anguiz, Gordley Design Group
Jan Gordley, Gordley Design Group
Chuck Flink, Greenways Incorporated
Fernando Galvez, Monrad Engineering
Jim DeGrood, Regional Transportation Authority (RTA)
Dave Dobler, Structural Grace
Claudia Perchinelli, Structural Grace
Francina Sosa, Structural Grace
Bryan Reed, Terracon
Linda Anderson-McKee, Urban Trails Coalition
Thomas Gettings, Wood Patel & Associates
Pat Marum, Wood Patel & Associates
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INTRODUCTIONS
The design team and TAC team members were introduced.

Tom opened the meeting by explaining this was the third and final TAC meeting for the
master plan process. The Draft Master Plan has been completed and the Technical
Advisory Committee (TAC) should have received a link to the document via email. He
said there was still time for the TAC to review the document and asked everyone to
send comments and suggested revisions to Sandy Bolduc by Friday, June 17, 2011.

There were three public meetings held in January 2011. Two out of the three meetings
were well attended. The team received a number of comments that are included in the
appendix of the Draft Master Plan.

Tom met with residents from Barrio Anita. Their concern involved reducing bicyclist
activity on the Davis Street bike route on the north side of Davis Bilingual Magnet
School. This route is a key connection from the University bikeway to the west side via
St. Mary’s Road, providing access to a couple hundred bicyclists a day. The
neighborhood had misunderstandings about the Downtown Links and the Greenway
projects. There was confusion about the Greenway project being the reason for closing
bike access on Davis Street. Tom clarified the Downtown Links project will change
access in the neighborhoods, and the Greenway project will be a channel for bicyclists.
Some residents expressed support for the project and some did not, but the consensus
was to allow it to move forward.

The Downtown Links project should soon receive RTA construction funds to begin work
on the west end of the Frontage Road from Saint Mary’s Road to Church Avenue. A
Two Groups Can Cross (TOUCAN) signal will be included in this project. This will be an
at-grade crossing, about 100 feet east of the historical alignment.

Tom also met with residents from the West Ochoa neighborhood. A number of people
were surprised about the project and hadn’t heard of it, despite the mailers that went out
to residents in the area. The neighborhood is skeptical about the funding for the project
and wondered if the City of Tucson (COT) has the resources to spend on it. Tom
explained the community benefits of the project and that it will take grants to fulfill the
entire project. He left comment forms with the group, but none were returned.

PROJECT AND ALIGNMENT UPDATES

Main Street configuration was mistakenly identified as a bike boulevard, but because of
the amount of traffic, a road diet with a two way path on one side of the road is
recommended. This would only be an option if the team cannot get approval on an
overpass or at-grade crossing over the Union Pacific Railroad (UPRR) tracks to
University Boulevard. Ideally, using the historic corridor to cross the tracks is best, but
the road diet option may be more feasible. The Dunbar/Spring neighborhood and Ward
1 support a road diet. The road diet would eliminate at least one travel lane in order to
build a 12-foot asphalt path. UPRR has stated that they do not want an at-grade
crossing but have been known to change their stance for other projects.
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There is a potential development between the Inn Suites Hotel and Arroyo Chico;
however, the property owners worry that the Greenway will take up too much space on
their property. Negotiations are underway between the property owner and COT to
secure a 20-foot easement. There is an existing landscape buffer to the west of the area
that is owned by the Arizona Department of Transportation (ADOT) that could make the
Greenway corridor feel wider.

The Leon archeological property, located south of the Millstone property, west of the
Manning House, is another tight area. The plan shows a 12-foot asphalt path with a
20-foot easement.

The owner of the Manning House is currently renovating the property to sell to COT or
Pima County. It is questionable whether either will be able to purchase the building in
this economy.

Tom will be meeting with the individual who leases the parcel on Simpson Street, south
of Fire Central and west of the Greenway corridor. He has a desire for off-site parking
and would like to build a bridge across the wash to connect to the parking. This would
connect the Santa Rosa Neighborhood Center to the Greenway.

The team has had discussions with representatives from The Bridges development. The
development is located on a County parcel on the north side of the Greyhound Wash,
next to Kino Parkway. The development’s latest drawings of the alignment show a
walking path south of the wash. The space is very narrow with massive asphalt parking
areas nearby, and the path does not align with the future overpass. The developer is
fine with a path on the north side. There will be a bridge on Tucson Market Place Drive.
The developer is willing to work with the team. They requested to be included in future
design discussions to make sure styles are compatible. They are still committed to
building over a mile of the Greenway. The Greenway would connect to their internal trail
systems. The developer’s representative wrote a memorandum but there are a few
things that remain unclear. The team has replied and is awaiting clarification. The final
memorandum will be included in the Master Plan.

The Pedestrian Light Control Activation (PELICAN) system on Park Avenue should be
built soon. High Intensity Activated Crosswalks (HAWKSs) cost about $100,000 and
PELICANSs cost about $200,000. Park Avenue is only three lanes, so the
bicycle/pedestrian signal is a better option than building an overpass here.

The appendix of the Master Plan will include the structural analysis for the overpass
crossings. The team would like the width of the overpasses to be 14 feet, which is
identical to the width of the Basket Bridge. Half the cost of the Greenway is the cost of
the overpasses. The top of the overpasses will need to be fenced to meet current
specifications. During design, creative safety fencing solutions may be explored.

There are two newly proposed developments, located south of Congress Street and
north of Cushing Street, where the current Greyhound Center is situated.
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One proposal includes plans for a mixed-use site with a bridge structure as part of the
project. This local developer has embraced the Greenway project and plans to develop
the area into a multimodal transit center with retail and housing as a western gateway
into downtown. The team still has plans to build an overpass over Broadway Boulevard
that could be merged with the bridge. The development would be to the west of the old
El Paso & Southwestern Greenway depot. The integrity of the train tracks would need to
remain.

The other proposal includes the development of a chain hotel and restaurant. This
proposal potentially could negatively impact the Greenway because their proposal
mentioned converting the former railroad corridor into a roadway for vehicular use.

The future developed property ties into the Modern Streetcar route. There’s potential to
make the Roundhouse into a future Streetcar maintenance facility, should expansion of
the network happen someday. The Roundhouse is currently vacant and COT is
interested in purchasing it.

COT is awaiting approval from the RTA on whether they can use a portion of its funding
to purchase a piece of property for sale south of 22nd Street, behind the nearby Circle
K. The property is 50- to 70-feet wide and could be used for the Greenway.

The Greenway team has communicated with the 22nd Street project team about using
the natural drainage behind Circle K as a part of the Greenway project; however, the
22nd Street project is not moving forward at this time and discussions with the team
cannot take place. An overpass would be recommended in this area, due to potential
drainage issues caused by an underpass.

The team looked at a couple alternatives near the Ajo Detention Basin and determined
Hidalgo Vista would be the preferred choice for the route. Hidalgo Vista is a residential
street with a wider and safer feeling than the alleyways the team was initially
considering. The street connects to a new park called Hidalgo Park that would serve as
a nice place to end the Greenway, with a bike boulevard in the last quarter mile. The
park has restrooms, drinking fountains and soccer fields.

TAC REVIEW/DISCUSSION OF MASTER PLAN
Sandy asked the TAC to comment on the Draft Master Plan.

The plan includes public outreach efforts, design guidelines, funding, development,
positive attributes and maintenance.

Mick said the credit to the Mexican-American community along 6th Avenue in the City of
South Tucson for promoting incorporation of COST is not accurate. The business
owners and City leaders referred to in this section were Anglo. The correction should be
made to page nine of the Draft Master Plan. Mick will provide a paper written by Dave
Devine that documents the process COST went through.

COST is very pleased with the document and feels it is interesting and valuable. Mick
will send input on the 6th Avenue portion of the plan at a later time.
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ISSUES

The Drachman Institute was brought on board to provide detailed outreach to the City of
South Tucson, who is a very important partner to the Greenway. The institute was
involved in conducting cafecitos and school visits. This outreach is summarized in the
Draft Master Plan.

Jennifer Donofrio pointed out that federally funded portions of the project would require
that comments, responses and dates be recorded. Tom responded that comments are
included in the appendix. Comments will be logged accordingly when federal funding
becomes available.

COT applied for, and was awarded, Transportation Enhancement (TE) funds to
construct a portion of the Greenway from 22nd Street to Simpson Street.

The design for this portion is under way. ADOT recently returned the submitted
environmental documents to COT. The team is in the process of making revisions.

The environmental documents should be completed by December 2011. The project will
be able to move into full design once the team receives full environmental clearance
from ADOT. The team applied for the grant in 2010 for the Greenway piece located in
COST but was not awarded; however, they will have another chance to apply for TE
grants in 2012.

Sandy said the team would be meeting with planning representatives from COST in July
of 2011. An update about the project would then be presented to the City’s Mayor and
Council.

A strategy needs to be developed to maintain the Greenway. Maintenance should be a
consideration from the beginning of any project. Chuck Flink has seen positive trends
where developers and local businesses contribute to sections of Greenways. Another
way to generate revenue would be to charge for special events such as weddings and
bicycling and running events.

Every federally funded project needs to be maintained. The Federal Highway
Administration (FHWA) won’t provide plants if they are not taken care of. COT will need
to have a maintenance plan that includes some type of irrigation. Water harvesting is no
longer an acceptable form of maintenance and must be accompanied with another
method for at least the first two years.

The current Fire Central Greenway piece is on a reclaimed water system.
COMPLETION SCHEDULE - KEY DATES

Sandy requested that comments be submitted by Friday, June 17, 2011. After
comments have been gathered, the report will be finalized and resubmitted to COT.
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